

Contents

Acknowledgments	i
Whydowecareaboutthevalueoftheprojectportfolio?	1
PlanningandControllingComplexProjects	3
Predictionisnotpossible	3
BeyondBudgetingtotheRescue	5
ApplyingBeyondBudgeting	7
Conclusion	11
References	11
AFocusonContinuousValue	13
WhyCostistheWrongQuestionforEvaluatingProjects	15
EstimationisInsufficientasaBasisfortheProjectPort- folioEvaluation	17
CostofDelayDuetoNotShippingonTime	19
CostofDelayDuetoMultitasking	22
CostofDelayDuetoExperts	26
CostofDelayDuetoMakingThingsRight	29
CostofDelayDuetoTechnicalDebt	31

CONTENTS

CostofDelayDuetoDoingtheWrongThings	34
CostofDelayDuetoIndecision	36
CostofDelayDuetoNotStarting	39
References40	
CostofDelayDuetoFeaturesInProgress	41
CostofDelayDuetoReleasingLater	44
CostofDelayduetoUnsupportiveInfrastructure	45
References46	
CostofDelayDuetoOtherTeams'Delay	48
SelectingaRankingMethodforYourProjectPortfolio	..	52
AskThisQuestionFirst53	
Rankwithpoints54	
RankwithRisk57	
RankwithContext59	
PairwiseComparisonandDoubleElimination60	
Singleelimination62	
UseYourMissionandValues62	
Rankingisn'tForever64	
RemembertoKillProjects64	
Summary65	
Acknowledgements65	
References66	
MorefromJutta	67
MorefromJohanna	68